Gap assessment timeline

15 working days. One person who can work in this codebase. About three calendar weeks.

Prepared 22 October 2026

15 days Learn the Act, publish the gap page on the analyser already on the site, and add five live checks. A full score of every control from workspace data stays out of this window.

Days	Work
1-3	Learn the six pillars in the Act, plus the Rules on breach, children, and consent-manager duties.
4-5	Match each pillar to a screen already in Consent Guru. Note what is still only a question.
6-9	Publish the gap-assessment page on the existing readiness analyser. State that the score is not a Board finding.
10-13	Add five live checks: published notice, consent record, withdrawal, grievance contact, and vendor list. Leave anything else as unknown.
14-15	Test start, save, reopen, and an empty organisation in the browser.

Three weeks

Week 1
Days 1-5
Learn and map

Week 2
Days 6-9
Publish the page

Week 3
Days 10-15
Checks and test

On the site already

The readiness gap analyser, timeline planner, notice auditor, and the consent, rights, and vendor screens. This plan reuses them. It does not rebuild them.

Not in these 15 days

Scoring every control from live records, and a lawyer's sign-off on the wording. Either of those needs more time after this window.

This timeline is a delivery plan for the Consent Guru site. It is not legal advice, not an official determination, and not a certification under the Digital Personal Data Protection Act, 2023 or the DPDP Rules.